

SPARKFORGE — Stage Documents Master Grid

Generated: March 6, 2026

Branch: claude/sparkforge-stage1-foundation-LBQEO

CLAUDE.md: v5.2 | 26 Phases | 35 Games | 10 Stages

78

TOTAL DOCUMENTS
EXPECTED

39

DOCUMENTS PRESENT

39

DOCUMENTS MISSING

30

PHASES BUILT INTO CODE

4

HARD STOPS REMAINING

50%

DOC COMPLETION

Inventory Scorecard

CATEGORY	EXPECTED	PRESENT	MISSING	%	CODE BUILT?	STATUS
Root Guides	7	7	0	100%	N/A	COMPLETE
Reference Docs (docs/00-reference)	5	4	1 PDF	80%	N/A	PARTIAL
Decision Docs (docs/01-decisions)	3 PDFs	0	3	0%	N/A	MISSING
Stage 1 — Foundation	2	0*	2	0%*	Yes (S1P1+P2)	BUILT (no doc)
Stage 2 — Database & API	4	4	0	100%	Yes (S2P1-P4)	COMPLETE
Stage 3 — Auth, Layout, Station Frame	4	4	0	100%	Yes (S3P1-P3B)	COMPLETE
Stage 4 — Core Pages	4	4	0	100%	Yes (S4P1-P2B)	COMPLETE
Stage 5 — Gamification	4	4	0	100%	Yes (S5P1-P23C)	COMPLETE
Stage 6 — Flagship Games (5)	12	12 (+3)	0	100%	Yes (S6B-S6F)	COMPLETE
Stage 7 — Remaining Games (30)	23	0	23	0%	No	MISSING
Stage 8 — Parent Dashboard	5	0	5	0%	No	MISSING
Stage 9 — Content Agent	3	0	3	0%	No	MISSING
Stage 10 — Polish & Deploy	2	0	2	0%	No	MISSING
TOTAL	78	39 (+3)	39	50%	30 phases	—

*Stage 1 docs were consumed as PDFs during initial build and not committed as .md to repo. All Stage 1 code is built and committed. Stage 6 has 3 bonus docs (2 v2 base + 1 debug fixes reference) beyond the 78 expected.

Root-Level Guides (7 files)

#	FILE	SIZE	PURPOSE	CLAUDE.MD PRIORITY	STATUS
1	CLAUDE.md	36 KB	Master playbook, autonomy rules, 26-phase build plan	P1	PRESENT
2	PROGRESS.md	57 KB	Build progress tracker, soft/hard stop log, discrepancy log	Updated per-part	PRESENT
3	TESTING.md	10 KB	Testing pyramid, API/component/E2E examples	P9	PRESENT
4	Feature-Workflow-Test.md	17 KB	Build-test-integrate cycle, feature sizing	P10	PRESENT

#	FILE	SIZE	PURPOSE	CLAUDE.MD PRIORITY	STATUS
5	database-patterns.md	27 KB	Supabase/RLS patterns, Zod, schema design	P11	PRESENT
6	SparkForge-agent.md	32 KB	Autonomous evaluation sweeps, approval workflow	P12	PRESENT
7	README.md	1.5 KB	Default Next.js README (needs SparkForge update)	—	PRESENT

Reference & Decision Documents

LOCATION	FILE	PURPOSE	CLAUDE.MD PRIORITY	STATUS
docs/00-reference/	GCUD_V10.1.md	Game Content Universal Database — all 35 games	P4	PRESENT
docs/00-reference/	SparkForge_Master_Directory_v1.1.md	24-phase flow map, complete file registry	P3	PRESENT
docs/00-reference/	SparkForge_Master_Implementation_Guide_v3.1.md	Stage overviews, file lists per stage	P5	PRESENT
docs/00-reference/	KNOWN_COMPAT_NOTES.md	Package version flags (Zod, Stripe, Supabase)	P8	PRESENT
docs/00-reference/	Visual_Enhancement_Concept_v2.pdf	Lab Control Station 8-section design spec	P7	MISSING
docs/01-decisions/	Decision_Lock_Checkpoint_1.pdf	Decisions 1.1–2.5	P6	MISSING
docs/01-decisions/	Decision_Lock_Checkpoint_2.pdf	Decisions 3.1–6.6		MISSING
docs/01-decisions/	Decision_Lock_Checkpoint_3.pdf	Decisions 7.1–8.5		MISSING

Note: Decision content is embedded in v3-FINAL stage docs. Missing PDFs are not blocking since all decisions are referenced inline in their respective stage documents.

SPARKFORGE — Stage Document Grid (Stages 1–3)

Verified: March 6, 2026
Source: CLAUDE.md v5.2 Section 4

Stage 1: Foundation (Phases 1–2) — Code Built, Docs Not in Repo

PHASE	DOCUMENT NAME	VERSION	CONTENT	DOC?	BUILT?	COMMIT	FLAGS
1	STAGE1_Foundation_v2_PART1	v2	Next.js project, 40+ npm packages, config files, 30+ directories	NO	BUILT	6f1dce9	—
2	STAGE1_Foundation_v2_PART2	v2	types/index.ts, utils, supabase clients, animations, 4 stores, hooks, layout	NO	BUILT	6403153	—

Stage 1 docs were PDFs consumed during initial build. All code committed. Tag v0.1.0 pending visual checkpoint (HS-5).

Stage 2: Database & API (Phase 3) — Docs Complete, Code Built

PHASE	DOCUMENT NAME	VERSION	CONTENT	DOC?	BUILT?	COMMIT	FLAGS
3a	STAGE2_Database_API_v2_PART1	v2	9 tables, 14 indexes, RLS policies, 68 badge seeds, starter content	YES	BUILT	652e448	HS-1 HS-7
3b	STAGE2_Database_API_v2_PART2	v2	Zod schemas, tier-config.ts, rate limiting, API helpers	YES	BUILT	b6b696c	—
3c	STAGE2_Database_API_v2_PART3	v2	API routes: auth (4), children (2), content (2)	YES	BUILT	bfee8ce	—
3d	STAGE2_Database_API_v2_PART4	v2	API routes: progress (3), gamification (3), QueryProvider, useApi stubs	YES	BUILT	7daaae8	BUG-7

Tag v0.2.0 pending visual checkpoint (HS-5). DB uses **world** column — UI displays "Lab".

Stage 3: Auth, Layout & Station Frame (Phases 4–5) — Docs Complete, Code Built

PHASE	DOCUMENT NAME	VERSION	CONTENT	DOC?	BUILT?	COMMIT	FLAGS
4a	STAGE3_Auth_Layout_Shell_v2_PART1	v2	AuthProvider, signup page, login page, reset-password	YES	BUILT	0792574	—
4b	STAGE3_Auth_Layout_Shell_v2_PART2	v2	Dashboard layout, Sidebar, TopBar, ChildSelector, onboarding	YES	BUILT	7e94b9b	—
5a	STAGE3_Auth_Layout_Shell_v3_PART3A	v3-FINAL	StationFrame, CrystalShatter, Aurora, Particles, LEDRim, HDR, materials	YES	BUILT	a3ce5aa	—
5b	STAGE3_Auth_Layout_Shell_v3_PART3B	v3-FINAL	Emissive CSS, onboarding crystal, landing page, scanline overlay	YES	BUILT	2b95e7f	—

Tag v0.3.0 pending visual checkpoint (HS-5). 3D components: StationFrame, CrystalShatter, AuroraBackground, AmbientParticles, LEDRimLight.

SPARKFORGE — Stage Document Grid (Stages 4–5)

Verified: March 6, 2026
Source: CLAUDE.md v5.2 Section 4

Stage 4: Core Pages & Lab Reconfiguration (Phases 6–7) — 4 of 4 Docs, Code Built

PHASE	DOCUMENT NAME	VERSION	SIZE	CONTENT	DOC?	BUILT?	COMMIT	FLAGS
6a	STAGE4_Core_Pages_v2_PART1	v2	18 KB	Dashboard home, useChildren, useContent, useProgress, useGamification hooks	YES	BUILT	3754c22	BUG-1 BUG-3 BUG-5
7a	STAGE4_Part2A_v3FINAL	v3-FINAL	21 KB	10 lab pattern GLSL shaders + R3F shader renderer	YES	BUILT	bee6461	—
7b	STAGE4_Part2B_v3FINAL	v3-FINAL	29 KB	LabReconfiguration, GameFocusSequence, useStationMode, transitions	YES	BUILT	643aea4	—
6b	STAGE4_Core_Pages_v2_PART3	v2	41 KB	Content viewer, lesson viewer, quiz engine, spark fact viewer, settings	YES	BUILT	5d1aa2e	—

BUG-1: Part 1 REPLACES useApi.ts entirely. **BUG-3:** Uses single /api/progress/all-labs. **BUG-5:** Lab map completion fix. Tag v0.4.0 pending visual checkpoint (HS-5).

Stage 5: Gamification & Visual FX (Phases 8–9) — 4 of 4 Docs, Code Built

PHASE	DOCUMENT NAME	VERSION	SIZE	CONTENT	DOC?	BUILT?	COMMIT	FLAGS
8	STAGE5_Gamification_Profile_PART1	v2	40 KB	XP engine, cosmetics, avatar builder, sound (Tone.js), daily challenge	YES	BUILT	0214ce2	—
9a	STAGE5_Parts23A_v3FINAL	v3-FINAL	21 KB	LiquidMetal, Holographic, EnergyField, FireNoise reward shaders	YES	BUILT	4730240	—
9b	STAGE5_Parts23B_v3FINAL	v3-FINAL	24 KB	XPVortex, BadgePedestal3D, BadgeLevitate3D, SparkCard3D	YES	BUILT	93d78ce	—
9c	STAGE5_Parts23C_v3FINAL	v3-FINAL	31 KB	LevelUpExplosion, StreakFlame3D, GameParticles3D, ParticleIntensitySlider	YES	BUILT	c9a8c3c	—

Tag v0.5.0 pending visual checkpoint (HS-5). 3D R3F components for 5 flagship game particle systems.

SPARKFORGE — Stage Document Grid (Stage 6: 5 Flagship Games)

Verified: March 6, 2026
Source: CLAUDE.md v5.2 Section 4

Stage 6: Flagship Games — 5 Games, ALL v3-FINAL (Phases 10–14) — 12 of 12 Docs (+3 Bonus)

PHASE	DOCUMENT	GAME	LAB	SIZE	3D COMPONENT	DOC?	BUILT?	COMMIT	FLAGS
10a	STAGE6B_v3FINAL_A	AI Pet Trainer	2	22 KB	Pet3DScene + PetCreature3D	YES	BUILT	80b9746	HS-8 soft
10b	STAGE6B_v3FINAL_B	AI Pet Trainer (full game)	2	8 KB	—	YES	BUILT	7a457eb	—
11a	STAGE6C_v3FINAL_A	Neural Builder	3	8 KB	NeuralNetwork3D + useAudioFeedback	YES	BUILT	670c4ce	—
11b	STAGE6C_v3FINAL_B	Neural Builder (full game)	3	9 KB	—	YES	BUILT	78d2b0a	—
—	STAGE6D_v2_PromptLab	Prompt Lab (v2 base)	4	7 KB	—	BONUS	BUILT	cc9a760	—
—	STAGE6D_v2_Enhancements	Prompt Lab (v2 enhancements)	4	11 KB	—	BONUS	BUILT	c498ea9	—
12a	STAGE6D_v3FINAL_PartA	Prompt Lab	4	7 KB	PromptBubble3D	YES	BUILT	430b5e6	—
12b	STAGE6D_v3FINAL_PartB	Prompt Lab (3D integration)	4	7 KB	—	YES	BUILT	35b5b35	—
13a	STAGE6E_v3FINAL_A	Agent Architect	5	7 KB	AgentPipeline3D	YES	BUILT	cf1b627	—
13b	STAGE6E_v3FINAL_B	Agent Architect (game logic)	5	31 KB	—	YES	BUILT	13675fc	—
13c	STAGE6E_v3FINAL_C	Agent Architect (JSX + verify)	5	49 KB	—	YES	BUILT	261df8a	—
14a	STAGE6F_v3FINAL_A	Bias Detective	6	26 KB	BiasScales3D	YES	BUILT	572d8f0	—
14b	STAGE6F_v3FINAL_B	Bias Detective (game logic)	6	47 KB	—	YES	BUILT	c461503	—
14c	STAGE6F_v3FINAL_C	Bias Detective (JSX + verify)	6	44 KB	—	YES	BUILT	c461503	—
—	STAGE6F_DebugFixes	Bias Detective debug reference	6	5 KB	—	BONUS	N/A	c461503	15 auto-fixes

HS-8: Pet Trainer uses procedural fallback (orb) until GLB assets placed in public/models/pets/. Non-blocking. **Bonus docs:** Stage 6D includes v2 base docs split from PDF source. Stage 6F includes debug fixes reference cataloging 15 auto-fixes per CLAUDE.md §3.1. Tag v0.6.0 pending visual checkpoint (HS-5). All docs in **docs/stage6-flagship/**.

SPARKFORGE — Stage Document Grid (Stage 7: 30 Games)

Verified: March 6, 2026
Source: CLAUDE.md v5.2 Section 4

Stage 7A: Tap & Quiz — 9 Games, v2 (Phase 15) — 0 of 4 Docs

PHASE	DOCUMENT	VERSION	GAMES COVERED	DOC?
15a	STAGE7A_Batch_TapQuiz	v2	AI Spy (L1), Time Machine (L1)	MISSING
15b	STAGE7A_Part2_TokenChopper_AiArt	v2	Word Predictor (L4), Token Chopper (L4), AI Art Detective (L4)	MISSING
15c	STAGE7A_Part3_ToolPicker_DataShield	v2	Tool Picker (L6), Data Shield (L6)	MISSING
15d	STAGE7A_Part4_RealOrFake_PredictionMarket	v2	Real or Fake (L6), Prediction Market (L7)	MISSING

Stage 7B: Drag & Drop — 4 Games, v3-FINAL (Phase 16) — 0 of 3 Docs

PHASE	DOCUMENT	VERSION	CONTENT	3D COMPONENTS	DOC?
16a	STAGE7B_v3FINAL_A	v3-FINAL	3D components	SortScene3D, CodeBlocks3D	MISSING
16b	STAGE7B_v3FINAL_B	v3-FINAL	Sort Toy Box (L2), Human vs Machine (L1), Code Blocks (L9), Career Explorer (L9)	—	MISSING
16c	STAGE7B_v3FINAL_C	v3-FINAL	Verification	—	MISSING

Stage 7C: Simulation — 6 Games, Mixed (Phases 17–18) — 0 of 5 Docs

PHASE	DOCUMENT	VERSION	GAMES / CONTENT	3D	DOC?
17a	STAGE7C_Part1_TreatTrainer_Sentiment	v2	Treat Trainer (L2), Sentiment Scanner (L8)	—	MISSING
17b	STAGE7C_Part2_Translation_NeuronRelay	v2	Lost in Translation (L8), Neuron Relay (L3)	—	MISSING
18a	STAGE7C_v3FINAL_A	v3-FINAL	3D components	ChatbotNodes3D, DataDetective3D	MISSING
18b	STAGE7C_v3FINAL_B	v3-FINAL	Chatbot Builder (L8), Data Detective (L2)	—	MISSING
18c	STAGE7C_v3FINAL_C	v3-FINAL	Verification	—	MISSING

Stage 7D: Investigation — 5 Games, Mixed (Phase 19) — 0 of 4 Docs

PHASE	DOCUMENT	VERSION	GAMES / CONTENT	3D	DOC?
19a	STAGE7D_Part1_PixelInvestigator_FoolTheAI	v2	Pixel Investigator (L3), Fool the AI (L7)	—	MISSING
19b	STAGE7D_v3FINAL_A	v3-FINAL	3D components	RobotVacuum3D, CameraQuest3D, FutureForge3D	MISSING
19c	STAGE7D_v3FINAL_B	v3-FINAL	Robot Vacuum (L5), Camera Quest (L7)	—	MISSING
19d	STAGE7D_v3FINAL_C	v3-FINAL	Future Forge (L10) + registry update	—	MISSING

Stage 7E: Ethics & API — 3 Games, v2 (Phase 20) — 0 of 2 Docs

PHASE	DOCUMENT	VERSION	GAMES	DOC?
20a	STAGE7E_Part1_EthicsCourtroom_BuildClassifier	v2	Ethics Courtroom (L6), Build Classifier (L7)	MISSING
20b	STAGE7E_Part2_ApiExplorer_Registry	v2	API Explorer (L9)	MISSING

Stage 7F: Band A Expansion — 3 Games, Mixed (Phase 21) — 0 of 3 Docs

PHASE	DOCUMENT	VERSION	GAMES / CONTENT	3D	DOC?
21a	STAGE7F_v3FINAL_A	v3-FINAL	3D component	MyFirstAiApp3D	MISSING
21b	STAGE7F_v3FINAL_B	v3-FINAL	My First AI App (L9)	—	MISSING
21c	STAGE7F_Part2	v2	Emoji Decoder (L8), AI or Not? (L10), gameRegistry.ts final	—	MISSING

Stage 7 Shared: Systems — Mixed (Phase 22) — 0 of 2 Docs

PHASE	DOCUMENT	VERSION	CONTENT	DOC?
22a	STAGE7_Shared_v3FINAL_A	v3-FINAL	GenericGameParticles (CSS particles for 29 standard/FL-Lite games)	MISSING
22b	STAGE7_Shared_XP_Celebration	v2	XPPopupProvider, GameCompleteCelebration, StreakFire	MISSING

SPARKFORGE — Stage Document Grid (Stages 8–10) + Quick Reference

Verified: March 6, 2026
Source: CLAUDE.md v5.2 Section 4

Stage 8: Parent Dashboard & Monetization (Phases 23–24) — 0 of 5 Docs

PHASE	DOCUMENT	VERSION	CONTENT	DOC?	FLAGS
23a	STAGE8_Parent_Dashboard_v2_PART1	v2	Tier config extensions, Stripe setup, parent store	MISSING	HS-2 BUG-8A
23b	STAGE8_Parent_Dashboard_v2_PART2	v2	Parent dashboard, subscription page, paywall	MISSING	—
24a	STAGE8_P3_v3FINAL_A	v3-FINAL	ScrollJourney landing page	MISSING	—
24b	STAGE8_P3_v3FINAL_B	v3-FINAL	FeatureShowcase, StationPreview	MISSING	—
24c	STAGE8_P3_v3FINAL_C	v3-FINAL	/pricing route, verification	MISSING	—

HS-2: Stripe test-mode API keys + 4 price IDs needed. BUG-8A: APPEND to tier-config.ts, do NOT create tiers.ts.

Stage 9: Content Agent (Phase 25) — 0 of 3 Docs

PHASE	DOCUMENT	VERSION	CONTENT	DOC?	FLAGS
25a	STAGE9_Content_Agent_v2_PART1	v2	4-stage agent pipeline (Research/Generate/Screen/Insert), prompts, API routes	MISSING	HS-3 ENH-9A
25b	STAGE9_Content_Agent_v2_PART2	v2	Admin review dashboard	MISSING	—
25c	STAGE9_Content_Agent_v2_PART3	v2	Seed: 150 lessons, 90 quizzes, 60 facts	MISSING	—

HS-3: ANTHROPIC_API_KEY needed in .env.local. ENH-9A: Graceful 503 if key missing.

Stage 10: Polish & Deploy (Phase 26) — 0 of 2 Docs

PHASE	DOCUMENT	VERSION	CONTENT	DOC?	FLAGS
26a	STAGE10_Polish_Deploy_v2_PART1	v2	A11yProvider, AccessibilityToolbar, accessibilityStore (6th store), SEO, CSP, PWA	MISSING	BUG-10D BUG-10F
26b	STAGE10_Polish_Deploy_v2_PART2	v2	Game router (35 games), production next.config.js (REPLACES Stage 1), deploy guide	MISSING	HS-4

BUG-10F: Fonts MUST be Exo 2/Sora/Orbitron (NOT Fredoka/Nunito). BUG-10D: CSP connect-src must include Vercel analytics. HS-4: Vercel account + repo connection needed.

Hard Stops Reference

ID	STAGE	TRIGGER	WHAT YOU NEED TO PROVIDE	STATUS
HS-1	Stage 2	Supabase project setup	Supabase URL + anon key + service role key in .env.local	DONE
HS-7	Stage 2	SQL execution	Run SQL blocks in Supabase SQL Editor, reply "done"	DONE
HS-5	All stages	Visual checkpoint	Run npm run dev, verify in browser, reply "approved"	PENDING S1-S6
HS-8	Stage 6B	GLB/3D assets	Place GLB files in public/models/pets/ (non-blocking — uses fallback)	SOFT — game playable

ID	STAGE	TRIGGER	WHAT YOU NEED TO PROVIDE	STATUS
HS-2	Stage 8	Stripe setup	Test API keys + 4 price IDs (Plus/Forge monthly/yearly) in .env.local	AHEAD
HS-3	Stage 9	Anthropic key	ANTHROPIC_API_KEY in .env.local	AHEAD
HS-4	Stage 10	Vercel deployment	Create Vercel account, connect repo, set env vars	AHEAD
HS-6	Any	Build failure (2 attempts)	Error details + attempted fixes shown — advise next step	CONDITIONAL

Known Bug Registry (Applied During Build)

ID	ISSUE	FIX	APPLIED AT
BUG-1	useApi.ts stubs confuse hooks	Stage 4 Part 1 REPLACES useApi.ts entirely	Stage 4
BUG-3	10 parallel progress API calls	Single /api/progress/all-labs endpoint	Stage 4
BUG-5	Lab map shows wrong completion	Fixed in Stage 4 lab map with proper hook	Stage 4
BUG-7	subscription_status default	Comment clarification in Stage 2 P1	Stage 2
BUG-8A	Duplicate tier config files	APPEND to tier-config.ts, no new tiers.ts	Stage 8
BUG-10D	CSP blocks Vercel analytics	connect-src includes Vercel domains	Stage 10
BUG-10F	Font stack conflict	Exo 2 / Sora / Orbitron — NOT Fredoka / Nunito	Stage 10
ENH-8A	Stripe graceful fallback	503 + setup URL if keys missing	Stage 8
ENH-9A	Anthropic graceful fallback	503 if ANTHROPIC_API_KEY missing	Stage 9
IMP-4	spark-* vs neon-* tokens	Both defined as aliases in tailwind.config.ts	Stage 1

Version Distribution of All 39 Missing Documents

VERSION	COUNT	STAGES
v2	16	Stages 1 (2), 7A (all 4), 7C (2), 7D (1), 7E (all 2), 7F P2, 7-Shared (1), 8 P1+P2, 9 (all 3), 10 (all 2)
v3-FINAL	19	Stages 7B (3), 7C v3 (3), 7D v3 (3), 7F v3 (2), 7-Shared v3 (1), 8P3 (3)
PDF (reference/decisions)	4	docs/00-reference (1), docs/01-decisions (3)
TOTAL MISSING	39	—

Progress since last update (March 3): +20 documents added (Stage 4: 4, Stage 5: 4, Stage 6: 12), +22 phases built into code (Stage 4: 4, Stage 5: 4, Stage 6: 14 including bonus docs). Completion doubled from 24% to 50%.

Git Tag Plan

TAG	AFTER STAGE	MILESTONE	STATUS
v0.1.0	Stage 1	Foundation	Docs built, code built — pending HS-5
v0.2.0	Stage 2	Database + API	Docs complete, code built — pending HS-5
v0.3.0	Stage 3	Auth + Layout + Station Frame	Docs complete, code built — pending HS-5
v0.4.0	Stage 4	Core Pages + Lab Reconfiguration	Docs complete, code built — pending HS-5

TAG	AFTER STAGE	MILESTONE	STATUS
v0.5.0	Stage 5	Gamification + Visual FX	Docs complete, code built — pending HS-5
v0.6.0	Stage 6	5 Flagship Games with 3D	Docs complete, code built — pending HS-5
v0.7.0	Stage 7	30 Games + Shared Systems (35 total)	Not started — 0 of 23 docs
v0.8.0	Stage 8	Parent Dashboard + Monetization	Not started — 0 of 5 docs, HS-2 ahead
v0.9.0	Stage 9	Content Agent	Not started — 0 of 3 docs, HS-3 ahead
v0.10.0	Stage 10	Polish + Deploy — SparkForge v1.0	Not started — 0 of 2 docs, HS-4 ahead

SparkForge Stage Documents Master Grid | Generated March 6, 2026 | Verified against CLAUDE.md v5.2, PROGRESS.md, git log (63 commits), docs/ filesystem (42 .md files across 15 directories)